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Project Objectives

► Holistic understanding of the primary technical and economic 
barriers to railway electrification

► Identification of innovative technologies and approaches to 
operations and implementation that will
• Improve benefits,

• Reduce cost and risk, and

• Eliminate or lessen operational limitations and impacts

► Updated benefits and costs of modern electrification options

► New risk-based framework for evaluating the sensitivity of 
electrification decisions to cost uncertainty, considering:

• Current railroad operating situation

• Carbon-focused environmental decision context
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Today’s Presentation

► Discuss recently concluded FRA-funded project on rail 
electrification

► Project Objectives & Methodology

► Conclusions from past electrification studies

► Reasons why electrification was not built

► New technologies that increase the feasibility of electrification

► Development of the CURRENT Model for economic analysis of rail 
electrification

► Case Study example using the new CURRENT Model
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Tasks & Work Packages

► Task I – Review past/current railway electrification studies
• Catalog key technologies and their limitations

• Identify the primary factors influencing costs, benefits, and risks

► Task II – Review alternative technologies and strategic 
implementation approaches
• Identify innovative solutions that would improve the cost-benefit-risk 

assessment of electrification

► Task III – Develop and demonstrate an updated risk-based 
electrification benefit-cost framework via case study

• Analyze two representative types of rail corridors

• Accommodate different policy frameworks, such as Carbon taxes or 
Carbon reduction commitments

• Consider variability & uncertainty
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Studies Analyzed

► 53 Studies Analyzed as part of Task I

► Broad geographic range and time range

• US studies come from different regions and railroads

• International studies included from a wide range of countries

• Recent studies mixed with reports from the 1970’s and 1980’s
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Overall Task I Conclusions

► Many past studies, particularly from the 1970’s and 1980’s do not 
include detailed economic valuation of public benefits

• Studies at the time were conducted primarily from the 
perspective of private railroads, and assumed entirely private 
financing.

• Many older studies tend to underemphasize financial risk, 
compared to modern company practices.

► Many electrification proposals entered advanced stages of 
engineering design, but do not appear to have reached advanced 
stages of contractual negotiations.

► Simply adjusting construction costs for inflation leads to a wide 
range in OCS cost per mile.
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Specific Findings

► The cost of public works modifications to accommodate 
electrification was a large factor in many studies

• The research team made this a point of emphasis moving into 
Task II, as we examined the potential for intermittent 
electrification.

► Shielding signal systems from interference was a significant and 
highly variable cost.

• One research gap identified was in the overall effect PTC 
would have on this cost.

► Some projects seemed to suffer from poor communication 
between the railroads and the utility companies.
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Task 1: Overall Conclusions

► Primary barriers are economic and institutional

► Technical barriers only related to limited North American experience

► High initial costs but simply adjusting construction costs for inflation 
leads to a wide range in OCS cost per mile

► Many past studies, particularly from the 1970’s and 1980’s do not 
include detailed economic valuation of public benefits

• Studies at the time were conducted primarily from the 
perspective of private railroads, assuming all private financing

• Many older studies tend to underemphasize financial risk, 
compared to modern company practices

► Many electrification proposals entered advanced stages of 
engineering design, but do not appear to have reached advanced 
stages of contractual negotiations
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Barriers Identified in Past Studies

► Economic

► Costs are too high

► Benefits are too small

► Scope of benefits is too narrow

► Benefits are not accrued early enough during the project

► Uncertainty and risk too high

► Technical

► Traditional OCS dictates “All or Nothing” approach
► Signals and clearances

► Institutional

► Lack of experience with tri-party agreements between railroads, utilities, 

and/or Federal/State/Local agencies to monetize costs and benefits to each
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Economic Barriers – High Costs

► Electrification has high up-front capital costs

► Past studies arrived at very different unit cost estimates

► Conversion to 2024 dollars below yields wide range of estimates

► Overall cost is uncertain, with different study-specific assumptions
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Economic Barriers – Low Benefits

► Past studies had consistently 
high rates of return

• Not high enough to justify the risk 
at the time

► Past studies only considered 
financial benefits

• Primary benefit: 

Electricity costs vs Diesel costs

• Secondary benefit: 

Locomotive Maintenance

► Social benefits can improve 
rate of return if railroads have 
incentives to monetize
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Economic Barriers – Scope of Benefits

► Partnerships between railroads and utility companies can 
provide co-benefits

► SP with SCE and other southwestern utilities – Catenary Associates

► SR and L&N with TVA – Railroad Electrification Management Corporation (REMC)

► Past electrification studies did not consider alternative revenue 
streams stemming from the electrification

► Right-of-way sharing agreements with utility companies

► New transmission links create value to utilities, public and agencies

► Electrification provides value in terms of future energy flexibility

► Railroads can avoid being captive to one fuel/energy source 

(depending on variety in regional sources of electrical generation)

► Modern focus will be on decarbonization for “greater good”
instead of previous focus on replacing diesel to reduce costs
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Economic Barriers – Benefit Accrual

► Positive rates-of-return did not always align with railroad 
investment timelines

► Losses during construction would put the railroad at a negative 
position for the life of the project

► Longer construction without benefits to service leads to higher risk

► Where public funding was available, railroads were concerned 
about capital constraints
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Economic Barriers – Risk & Uncertainty

► Past studies occurred 
during a time of historic 
fuel price fluctuations

► Electrification studies 
depended on long-term 
traffic forecasts that 
haven’t panned-out

► Coal route electrification 
studies particularly affected

► Added uncertainty because of lack of experience with electrification 
of North American heavy haul freight operations
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Technical Barriers and Solutions

Traditional OCS Dictated “All or Nothing” Approach
► Intermittent partial electrification schemes

• Allows electric trains to operate outside completely electrified territory

• Potentially lowers or eliminates clearance costs

► Dual-mode locomotives

• Brings benefits forward

• Relatively small retrofit cost to make locomotives compatible with tender cars 
that interface with the electrification infrastructure (batteries & pantographs)

Signals, Clearances and General Construction Costs

► Cost mitigation strategies

• Changing the voltage along the route

• Autotransformers

• Updated construction techniques

• Understanding the effects of PTC and modern track circuit technology



TRAIN Lab UT | 19

Institutional Barriers and Solutions

Lack of experience with tri-party agreements between railroads, 
utilities, and agencies to monetize costs and benefits to each

► Utility companies have historically had difficulty acquiring linear 
right-of-way to expand distribution

► Decarbonizing the grid exacerbates this problem

► A right-of-way sharing agreement with the railroads could provide 
an alternate revenue stream for electrification or reduce electricity 
rate uncertainty

► Public-private partnerships could be used to reduce risk for the 
railroads and provide incentives based on environmental benefits

► There is currently a lack of an effective implementation strategy 
“template” for electrification agreements
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Task 1: Summary of Specific Findings

► The cost of public works modifications to accommodate 
electrification was a large factor in the past that might be mitigated 
through intermittent electrification

► Shielding signal systems from interference was a significant and 
highly variable cost that has changed with modern signal systems 

► Poor communication between stakeholders (railroads, public 
agencies, and utilities) stopped some electrification projects

► Multiple railroads independently identified the potential of right-of-
way sharing agreements to promote electrification

► Focus needs to shift from “cost of diesel vs electricity” to 
“what is the most economical way to decarbonize?”
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Tasks & Work Packages

► Task I – Review past/current railway electrification studies
• Catalog key technologies and their limitations

• Identify the primary factors influencing costs, benefits, and risks

► Task II – Review alternative technologies and strategic 
implementation approaches

• Identify innovative solutions that would improve the cost-benefit-

risk assessment of electrification

► Task III – Develop and demonstrate an updated risk-based 
electrification benefit-cost framework via case study

• Analyze two representative types of rail corridors

• Accommodate different policy frameworks, such as Carbon taxes or 
Carbon reduction commitments

• Consider variability & uncertainty
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Task II Focus Areas

► Methods to Streamline Catenary Construction

► Locomotive Technologies

► Intermittent Electrification

► Implementation Strategies
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Streamlining Catenary Construction

► Efficiency Improvements

• Higher voltages than past studies

• Autotransformers

• Switching voltage to improve clearance

► Pylon placement optimization

► New construction techniques

• OCS construction trains

• Reduced service disruptions
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Locomotive Technologies

► Comparison of electric locomotives to modern diesel-electric 
locomotives

► Current state of battery-electric locomotives

► Dual-mode locomotives

• Power limitations

• Ability to accrue project benefits sooner

► Dual-mode locomotives with tenders

• Comparison with alternatives

• Can bypass some spatial constraints

• Can reduce some retrofitting costs
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Intermittent Electrification

► Technical aspects

• Locomotive capabilities

• Project mobilization uncertainty

► Analysis of potential savings

• Clearance advantages

• Moving electrification cash flows forward

► Network effects

• Reduced cost for sidings

• Reduced cost for spurs
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Implementation Strategies

► Public-private partnerships for rail electrification

• Monetizing emissions reductions

• Risk mitigation

► Right-of-Way sharing agreements with electric utility providers

• Suitability of railroad right-of-way for electricity distribution

• Construction challenges

• New revenue streams to support the project

• Reduced ROW uncertainty for utilities and reduced energy 
cost uncertainty for railroads



TRAIN Lab UT | 27

Review of Task II

Over the course of Task I, the team identified four focus areas for 
technologies and strategies: 

► Methods to Streamline Catenary Construction

► Look into the effect dual-mode operations have on the short-term 
cost-benefit analysis, and Locomotive Technologies in general

► Intermittent Electrification

► Implementation Strategies

• Right-of-Way Sharing Agreements with electric utility 
companies

• Role of public-private partnerships
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Methods to Streamline Catenary Construction

► Efficiency improvements

• Better substation spacing

• Long-term energy savings

► Design improvements

• Improvements in design costs

• Savings in materials

► New construction techniques

• OCS construction trains reduce labor costs as well as line disruption costs

• Improved project management can reduce scheduling delays

► Alternatives to OCS

• Third rail electrification is not viable for freight applications

• Inductive charging requires further development to achieve freight-level power 

transfers
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OCS Efficiency Improvements

► Higher voltage

• Reduces resistive losses

• High voltage configurations have better tolerance for voltage drop between 

substations.

• Can lead to more expensive maintenance due to safety regulations working 
with 50 kV

► Lower frequency

• Reduces inductive losses

• Equipment for adjusting the frequency would also allow regenerative energy 

back into the grid.

• ~15 Hz would allow substations to be three to four times further apart.

► Both systems use more expensive substation components, but the 
reduced number of substations leads to lower capital costs overall.

► Long-term energy savings further improve the economics of these 
techniques.
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OCS Efficiency Improvements

► Autotransformers

• Can increase substation spacing where changing the voltage or frequency is 
impractical

► Adjustable voltage

• Modern locomotives can accept different OCS configurations, allowing OCS to 

be optimized to the territory.

• Voltage can be adjusted to reduce clearance constraints, such as through 

urban areas.

► Common factor is applying improvements in the cost of solid-state 
electronics

► Reducing the number of substations has a compounding effect by 
reducing project transmission costs.
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OCS design improvements

► Automated design techniques lead to fewer pylons being 
overdesigned.

• Carefully matching the design of the OCS to the loading gage of the freight 
equipment and pantograph width can lead to longer spans with fewer pylons.

► Optimizations have been made in pylon spacing

• It is practical today to employ different pylon designs for different curves; 

historical studies relied on standardized designs.

• Particularly helpful for junctions and interlockings.

► Alternative materials can lead to savings.

• The Desert Wester Railway used wooden poles and synthetic insulators to 
reduce costs to $480,000/mile in current dollars.

► Economies of scale in the North American market will come over 
time



TRAIN Lab UT | 33

OCS Construction Improvements

► OCS construction trains can achieve similar savings as track 
laying machines.

► Improvements in project management can reduce delay costs 
along busy corridors (which are most likely to be electrified).

Hestra-Verlag, Darmstadt, Germany (c. 2000)
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Alternatives to OCS

► Third Rail

• Voltage limited due to arcing risks

• Safe voltages lead to impractical substation 

spacing and excessive energy losses at 

freight power levels.

• Freight locomotives operating along third rail 

territories have required modified snow 
plows, reducing interoperability.

► Inductive charging systems

• Lack of contact could lead to long-term 

maintenance savings.

• Ameliorates clearance issues of OCS

• Maximum power transfer demonstrated 
~1MW in South Korea, insufficient for freight 

so far

• Unclear how metal dust in freight 
environment will affect performance
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NA Freight Technology Readiness Level

Technology 
Technology 
Readiness 

Level
Explanation

Higher-voltage OCS 9
50 kV electrification has been used in the North American freight context.  

Examples include the Tumbler Ridge subdivision and the Black Mesa and Lake 
Powell Railroad.

Lower frequency AC 
current in OCS

8
16.67 Hz systems have been used extensively in Germany, Sweden, and other 
European countries.  Parts of the Northeast Corridor use 25 Hz for passenger 

rail.

Adjustable Voltage 7

Passenger trains along the northeast corridor change voltages between 12 kV, 
12.5 kV, and 25 kV.  Freight rail electrifications have less experience with 

changing voltages, and there is little experience with switching between 25 kV 
and 50 kV.

Autotransformers 7
Autotransformers have been used extensively for passenger trains, but there is 

relatively little experience with them in the freight context.

OCS construction trains 8
OCS construction trains have been in use for a long time.  They have not been 

used in the North American freight context, and some adaptation might be 
necessary for North American construction standards.

Pylon Optimization 5

Modern pylon optimization techniques have not been applied in any North 
American freight context.  The last mainline electrification project, the Northeast 

Corridor between New Haven, CT and Boston, MA, was built before current 
models for pylon design were developed.

Third Rail 3
Third rail is extensively well understood, and there is currently no active 

research effort to address its known shortcomings for North American mainline 
freight rail operations.

Inductive Charging 2

KAIST has performed experiments that show promise for higher-power levels 
in inductive systems.  Rail seems promising for maintaining the alignments 
necessary for optimal inductive charging, but no prototypes capable of the 

power levels required for North American freight trains have been developed.  
There has also been insufficient research into how to address the issues 

caused by dust and debris inherent to freight operations.
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Tech Readiness Chart for Reference

Technology 
Readiness 

Level
Definition Description

1 Basic principles observed and reported
Lowest level of technology readiness.  Scientific research begins to be translated 
into applied research and development.  Examples might include paper studies 

of a technology’s basic properties.

2
Technology concept and/or application 

formulated

Invention begins.  Once basic principles are observed, practical applications can 
be invented.  The application is speculative and there is no proof or detailed 

analysis to support the assumption.  Examples are still limited to paper studies.

3
Analytical and experimental critical 

function and/or characteristic proof of 
concept

Active research and development are initiated.  This includes analytical studies 
and laboratory studies to physically validate analytical predictions of separate 
elements of the technology.  Examples include components that are not yet 

integrated or representative.

4
Component and/or breadboard 

validation in laboratory environment

Basic technological components are integrated to establish that the pieces will 
work together.  This is relatively low fidelity compared to the eventual system.  

Examples include integration of ad hoc hardware in a laboratory.

5
Component and/or breadboard 

validation n relevant environment

Fidelity of breadboard technology increases significantly.  The basic 
technological components are integrated with reasonably realistic supporting 
elements so that the technology can be tested in a simulated environment.  

Examples include high fidelity laboratory integration of components.

6
System/subsystem model or prototype 

demonstration in a relevant environment

Representative model or prototype system, which is well beyond the breadboard 
tested for TRL 5, is tested in a relevant environment.  Represents a major step 

up in a technology’s demonstrated readiness.  Examples include testing a 
prototype in a high-fidelity laboratory environment or in simulated operational 

environment.

7
System prototype demonstration in an 

operational environment

Prototype near or at planned operational system.  Represents a major step up 
from TRL 6, requiring the demonstration of an actual system prototype in an 

operational environment, such as in a rail vehicle or on an actual track system.

8
Actual system completed and qualified 

through test and demonstration

Technology has been proven to work in its final form and under expected 
conditions.  In almost all cases, this TRL represents the end of true system 

development.  Examples include developmental test and evaluation of a 

component of subsystem in its intended system to determine if it meets design 
specifications.

9
Actual system proven through 

successful deployment

Actual application of the technology in its final form and under operational 
conditions, such as those encountered in operational test and evaluation.  In 
almost all cases, this is the end of the last “Bug fixing” aspects of true system 
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Locomotive Technologies

► Modern AC-motor diesel-electric locomotives reduce many of the 
performance benefits of electrification in past studies.

► A dual-mode locomotive for freight applications would assist early 
electrification economics.

• Reduced upfront capital costs

• Increase interoperability

► Dual-mode locomotives operate for passenger applications, but 
they required long design efforts.

► There is a lack of space for dual-mode equipment on modern 
freight locomotives, necessitating tenders.

• Alternative technologies like H2FC or BEL require tenders as well.

► Dual-mode locomotives mitigate the high costs of locomotive 
changes.
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Dual-mode application
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Dual-mode locomotive alternatives

► Easiest way to make 
space is reducing the 
size of the fuel tank.

► Putting electric 
equipment on the 
locomotive reduces 
diesel-only range by 
90%.

► Putting electric 
equipment on a tender 
requires minimal changes 
to an existing locomotive 
and allows existing 
operations.
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Dual-mode operation with electric tender

► Increased autonomous range and minimal modifications might 
make the option using an electric power tender, or eTender, 
preferable.

► The tender would be able to provide electric power when possible, 
and the locomotive would provide power through OCS gaps.

► The eTender could have some battery capacity.
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Comparison of Locomotive Technologies
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Intermittent Electrification

► Dual-mode locomotives allow for reductions in carbon intensity.

► Transitioning to battery-OCS hybrid systems allows for full 
decarbonization as the next step.

► Intermittent electrification further spreads capital costs.

► Battery-OCS hybrid systems allow for full decarbonization without 
costly bridge reconstructions or costly OCS construction along 
sidings and spur lines.
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Electrification as a spectrum

► OCS can recharge batteries 
en route, reducing the 
number of batteries 
required.

► Batteries can be used along 
the segments that would be 
most expensive to electrify.
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Moving electrification cash flows forward

► Electrification has always suffered from high upfront capital costs.

► Conventional electrification accrues no benefits until construction 
along the entire line is complete.

Sample output of sensitivity analysis for the electrification 
of the full BNSF TransCon (Walthall, 2019) 
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Implementation Strategies

► Freight railroads have no means to internalize environmental 
benefits from electrification, reducing the incentives to electrify.

► Power companies require extensive linear rights-of-way for future 
transmission needs.  Working with railroads could create extensive 
co-benefits.

► Understanding these benefits and improving communications 
between stakeholders will be necessary.
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Social costs of diesel-electrics
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► Social costs vary substantially based on what locomotive 
movements are being electrified.

► Cost shifts from mainly health pollutants (primarily PM) to climate 
pollutants (CO2)
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Social costs of electricity

► Electricity social costs vary based on grid composition.

► Unlike diesel, social costs of electricity can vary by time of day and 
by location.

► This can potentially make a prospective incentive program more 
complex.

CO2 emissions intensity across the grid (FRA’s LECT)
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Right-of-way sharing

► Benefits for railroads building OCS

• Reduced transmission costs

• New source of income creates cash flows during the early years of an 

electrification project

• Right-of-way easement deal can be structured to reduce uncertainty in future 
electricity prices.

► Benefits for electric utility companies

• Acquiring right-of-way from one entity rather than hundreds of separate 
property owners reduces complexity and uncertainty.

• Railroad rights-of-way have already undergone some environmental review.

• Assisting railroads with electrifying provides utility companies with new 
industrial customers.

► Potential downsides

• Transmission line construction costs may increase due to rail traffic.

• Derailments risk damaging transmission lines.
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Right-of-way sharing negotiations

► Right-of-way is complicated to value

► Railroads and utilities have long had to 

work together on latitudinal easements.

► There are some examples of existing 
longitudinal right-of-way sharing.

► There is need for a template so both 
parties have a starting place for 

negotiations and a general understanding 
of each others needs.
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Electrification is in a better position today

► Economic barriers identified in Past Studies in Task I:

• Costs are too high

• Benefits are too small

• Scope of benefits is too narrow

• Benefits are not accrued early enough during the project

• Uncertainty and risk too high

► Technologies and strategies identified and explored in Task II have 
ways to address each of those barriers.
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Tasks & Work Packages

► Task I – Review past/current railway electrification studies
• Catalog key technologies and their limitations

• Identify the primary factors influencing costs, benefits, and risks

► Task II – Review alternative technologies and strategic 
implementation approaches
• Identify innovative solutions that would improve the cost-benefit-risk 

assessment of electrification

► Task III – Develop and demonstrate an updated risk-based 
electrification benefit-cost framework via case study

• Accommodate different policy frameworks, such as Carbon 
taxes or Carbon reduction commitments

• Consider variability & uncertainty

• Analyze two representative types of rail corridors
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The CURRENT Model

► Utilizing the knowledge gained throughout the project, the 
research team developed the Costs, Uncertainties, and Risks of 
Rail Electrification with New Technologies, or CURRENT Model.

► CURRENT provides a framework to analyze many different 
electrification strategies along any given railway corridor.

− Train Performance Function in Python uses a mass strap 
model to estimate energy consumption for different types of 
electrification.

− Cost-benefit analysis model in Microsoft Excel incorporates 
fifteen categories of costs and benefits to provide rates of 
return from private and public perspectives.

− Argo plugin provides risk assessment via Monte Carlo 
simulations of the cost-benefit analysis.

► CURRENT uses entirely free software.  Cost-benefit analysis can 
utilize independent energy estimates. 
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Structure of Benefit-Cost Tool

► Results (Overview)

► Capital Costs

► Maintenance Costs

► Energy Costs

► Emissions

► ROW Sharing

► Parameters

► Route Data Input

► Traffic Data Input

► Calculations

Detailed Output

User Input
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Monte Carlo Risk/Uncertainty Analysis

► Implemented in Excel using ARGO
• Free Monte Carlo simulation plug-in

• Developed by Booz Allen Hamilton

• Repeats economics calculations 1,000+ times using 

input distributions to create distribution of output metrics

• User can select between normal, triangular and uniform 

input distributions for each parameter

► Partial example of simulation input:
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Illustrative Case Study #1

► Minnesota taconite mine-to-port line 
• ~105 miles from Superior, WI (Allouez) to Hibbing, MN on BNSF

• Short route with grades favorable for battery operations

► Traffic Parameters
• 5 round trip trains per day

• Loads downhill, empties uphill

• 180 cars per train, 97 tons each

• 3 locomotives per train

• Total fleet size of 15 locomotives

► Electrification Scenarios
• Full OCS and electric locomotives

• OCS with short gaps and electric locomotives with last-mile battery

• Minimal OCS charging sections and battery locomotives

• No OCS; battery locomotives plus tenders
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Taconite Route: Full OCS

► Full OCS with electric locomotives

► Infrastructure
• 169 km OCS

• 5 substations

• 6 bridges raised

• 5 track sections lowered

• 1.2 km OCS on bridges

► Motive Power
• 15 electric locomotives converted from AC traction diesel-electrics

► Utility ROW sharing along entire route

► 20-year study period
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Taconite Route: Full OCS
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Taconite Route: Full OCS
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Taconite Route: Full OCS

► Impact of different analysis periods (time horizon length)
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Taconite Route: OCS with Short Gaps

► OCS with short gaps and electric locomotives with last-mile battery

► Infrastructure
• 102 km OCS

• 5 substations

• 0 bridges raised

• 0 track sections lowered

• 0 km OCS on bridges

► Motive Power
• 15 electric locomotives converted from AC traction diesel-electrics

- With last-mile battery

► Utility ROW sharing along entire route

► 20-year study period
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Discount Rate 15% 100%

Start Year 2030 100%

End Year 2050 (2079 max)

3% 7% 15% 3% 7% 15% 3% 7% 15%

Net Present Value

($ millions)
-208 -247 -283 -122 -189 -253 146 0.847 -141

Internal Rate of 

Return

B/C Ratio 0.4 0.3 0.2 0.7 0.5 0.3 1.4 1.0 0.6

3% 7% 15%

Net Present Value

($ millions)
108 -23.8 -153 Diesel consumption byctricity demand b

Internal Rate of 

Return

B/C Ratio 1.3 0.9 0.5

Public
With Environmental Benefits

Climate Emissions Value

Health Emissions Value

Private
Purely Private RR Investment With ROW Sharing Public Incentive + ROW Sharing

graph:
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Taconite Route: Minimal OCS and BEL

► Minimal OCS charging sections and battery locomotives

► Infrastructure
• 11 km OCS (multiple sections along route)

• 5 substations (conservative)

• 1 battery charging facility – 11 chargers, rated at 1 MW each

► Motive Power

• 15 BELs (8 MWh) converted from AC diesel-electrics

- With en route charging capability

• 5 battery tenders (10 MWh)

► Utility ROW sharing along entire route

► 20-year study period
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Discount Rate 15% 100%

Start Year 2030 100%

End Year 2050 (2079 max)

3% 7% 15% 3% 7% 15% 3% 7% 15%

Net Present Value

($ millions)
5.89 -35.2 -73.5 92.6 22.7 -43.3 356 210 67.2

Internal Rate of 

Return

B/C Ratio 1.1 0.7 0.4 1.8 1.2 0.6 4.2 2.8 1.6

3% 7% 15%

Net Present Value

($ millions)
314 182 53.1 Diesel consumption byctricity demand b

Internal Rate of 

Return

B/C Ratio 3.8 2.5 1.4

Public
With Environmental Benefits

Climate Emissions Value

Health Emissions Value

Private
Purely Private RR Investment With ROW Sharing Public Incentive + ROW Sharing

graph:
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Taconite Route: BEL with No OCS

► No OCS; only battery locomotives plus tenders

► Infrastructure
• 0 km OCS

• 1 battery charging facility – 11 chargers, rated at 1 MW each

• 1 battery charging facility – 33 chargers, rated at 1 MW each

► Motive Power

• 15 BELs (8 MWh) converted from AC diesel-electrics

• 20 battery tenders (10 MWh)

► Utility ROW sharing along entire route

► 20-year study period
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Discount Rate 15% 100%

Start Year 2030 100%

End Year 2050 (2079 max)

3% 7% 15% 3% 7% 15% 3% 7% 15%

Net Present Value

($ millions)
-39.3 -73.8 -104 44.9 -18.5 -76.8 305 166 32.3

Internal Rate of 

Return

B/C Ratio 0.8 0.5 0.3 1.3 0.9 0.5 2.9 2.1 1.2

3% 7% 15%

Net Present Value

($ millions)
261 138 19.3 Diesel consumption byctricity demand b

Internal Rate of 

Return

B/C Ratio 2.7 1.9 1.1

Public
With Environmental Benefits

Climate Emissions Value

Health Emissions Value

Private
Purely Private RR Investment With ROW Sharing Public Incentive + ROW Sharing

graph:
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Taconite Route: BEL with No OCS
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Taconite Route: BEL with No OCS
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Taconite Route: Summary

► Minimal OCS and BEL offers the best rate of return and B/C ratios 
across all implementation scenarios

► Short route with low traffic does not favor full OCS
• OCS with gaps at structures offers slight improvement

► Full BEL with no OCS carriers burden of:
• Terminal charging infrastructure

• Larger battery tender fleet

• Multiple battery replacement cycles

► Current levels of cost uncertainty for many modern electrification 
options create substantial risk of low return

► Decarbonization through electrification likely to require full value 
capture of climate and health benefits
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Mainline Corridor Case Study

► Double-track mainline corridor with dense traffic 
• ~1020 km (635 miles) from Kansas City, KS (Argentine) to Clovis, NM 

on BNSF 

• Long route requires multiple years of OCS implementation

•  

► Traffic Parameters

• 60 trains per day

- Intermodal: 150 platforms

- Bulk: 125 cars, 286k GRL

- Manifest: 77 loads, 38 empty
  (286 GRL)

- 3 or 4 locomotives per train
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Mainline Corridor: OCS costs

► Analyzed four electrification scenarios:

− Full conventional electrification

− OCS with short gaps at public works and last-mile batteries

− Intermittent electrification via battery tenders and OCS 
recharging segments

− Progressive electrification via dual-mode locomotives

► Short gaps scenario is assumed to avoid all public works costs

► Intermittent electrification scenario included broad analysis of 
different combinations of OCS power and OCS coverage

► Progressive electrification scenario starts electric operations as the 
infrastructure is built in the initial years of the project
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Mainline Corridor: OCS costs

► Signaling & Communication is the largest expense, highlighting the 
need for more research in this area.

► Public Works cost shows the potential savings for intermittent 
electrification

OCS Subtotals ($ millions):

Catenary 754

Substations 149

Transmission 25

Public Works 149

Signaling & 

Communication

969

Total $2,04

6
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Mainline Corridor: Conventional Electrification

Perspective
Net Present Value 

($ millions)
Internal Rate 

of Return

Benefit-Cost Ratio

Discount Rate: 3% 7% 18% 3% 7% 18%

Purely Private RR 

Investment
1320 48

-

1170
7.2% 1.4 1.0 0.5

Private Investment 

with ROW Sharing
2060 538 -975 9.3% 1.7 1.2 0.6

Private investment 

with ROW sharing and 

public support

7870
444

0
643 22.9% 3.7 2.7 1.3

Public Perspective 8280
470

0
728 23.5% 4.0 2.8 1.3

► Conventional electrification 
produces positive returns.

► Public support might be 
necessary to bring-about 
private investment.



TRAIN Lab UT | 74

Mainline Corridor: Intermittent Electrification

► Initial test of 24 MW OCS at 30% coverage:
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Mainline Corridor: Intermittent Electrification
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Mainline Corridor: Scenario Comparison

► Each of the technologies tested improved the project’s economic 
performance

► Some internalization of public benefits might be necessary to bring about 
large enough returns for investment

Scenario

Private 

Internal Rate 

of Return

Public Internal 

Rate of Return

Conventional 

Electrification
7.2% 23.5%

OCS with Short Gaps 7.7% 24.6%

Intermittent 

Electrification with 

OCS Recharging 

Sections

8.3% 36.9%

Progressive 

Electrification with 

Dual-Mode 

Locomotives

8.1% 29.8%
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Risk and Uncertainty – Intermittent Electrification case

Private Rate of Return

Public Rate of Return
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Scenario 2a – Mainline Conv. Elec.

Perspective

Net Present 

Value 

($ millions) Internal Rate of 

Return

Benefit-Cost Ratio

Discount Rate: 3% 7%
18

%
3% 7% 18%

Purely Private RR 

Investment
1320 48 -1170 7.2% 1.4 1.0 0.5

Private Investment with 

ROW Sharing
2060 538 -975 9.3% 1.7 1.2 0.6

Private investment with 

ROW sharing and public 

support

7870 4440 643 22.9% 3.7 2.7 1.3

Public Perspective 8280 4700 728 23.5% 4.0 2.8 1.3
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Scenario 2a – Mainline Conv. Elec.
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Scenario 2b – Mainline Short OCS Gaps

Perspective

Net Present 

Value 

($ millions) Internal Rate of 

Return

Benefit-Cost Ratio

Discount Rate: 3% 7%
18

%
3% 7% 18%

Purely Private RR Investment 1410 147 -1070 7.7% 1.5 1.1 0.5

Private Investment with ROW 

Sharing
2160 637 -871 9.8% 1.8 1.2 0.6

Private investment with ROW 

sharing and public support
7960 4540 747 24.1% 3.8 2.8 1.4

Public Perspective 8370 4800 830 24.6% 4.1 2.9 1.4
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Scenario 2c – Mainline Intermittent

Perspective

Net Present 

Value

($ millions)
Internal Rate of 

Return

Benefit-Cost 

Ratio

Discount Rate: 3% 7%
18

%
3% 7% 18%

Purely Private RR 

Investment
1530 279 -1060 8.3% 1.5 1.1 0.6

Private Investment with 

ROW Sharing
2310 806 -835 10.6% 1.8 1.3 0.7

Private investment with 

ROW sharing and public 

support

9530 6020 1850 35.7% 4.2 3.2 1.8

Public Perspective 9890 6270 1980 36.9% 4.4 3.3 1.8

All values in $ millions:

Catenary 85

Substations 142

Transmission 12

Public Works 0

Signaling & 

Communication

291

Total 530



TRAIN Lab UT | 82

Scenario 2c – Mainline Intermittent

Public RoRPrivate RoR
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Scenario 2d – Mainline Progressive Elec.

Perspective
Net Present Value 

($ millions) Internal Rate of Return
Benefit-Cost Ratio

Discount Rate: 3% 7% 18% 3% 7% 18%

Purely Private RR 

Investment

128

0
81

-

110

0

7.4% 1.4 1.0 0.5

Private Investment 

with ROW Sharing

205

0
589 -888 9.7% 1.7 1.2 0.6

Private investment 

with ROW sharing 

and public support

828

0

489

0

106

0
27.2% 3.8 2.8 1.5

Public Perspective
869

0

515

0

115

0
27.9% 4.1 3.0 1.5

Purely Private RR 

Investment

141

0
213 -962 8.1% 1.5 1.1 0.5

Private Investment 

with ROW Sharing

218

0
720 -755 10.5% 1.8 1.3 0.6

Private investment 

with ROW sharing 

and public support

841

0

502

0

119

0
29.1% 4.0 3.0 1.6

Public Perspective
881

0

528

0

128

0
29.8% 4.3 3.2 1.6

Progressive 

electrification 

towards full 

OCS

Progressive 

electrification 

towards OCS 

with short gaps
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Comparison with/without Progressive Electrification
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Mainline Public vs Private Rate of Return

Scenario

Private 

Internal Rate 

of Return

Public Internal 

Rate of Return

Conventional 

Electrification
7.2% 23.5%

OCS with Short Gaps 7.7% 24.6%

Intermittent 

Electrification with OCS 

Recharging Sections
8.3% 36.9%

Progressive Electrification 

with Dual-Mode 

Locomotives
8.1% 29.8%
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Thank you for your attention! 

► Tyler Dick – Assistant Professor, UT Austin
• ctdick@utexas.edu

► Ry Walthall – Doctoral Student, UT Austin
• rwalthall@utexas.edu

► Mike Iden, P.E. – Tier 5 Locomotive LLC 
• michael.iden5@gmail.com  (708) 860-0786

► Jim Blaze – Railroad Economist
• jim-blaze@comcast.net  (856) 230-8248

► Melissa Shurland – FRA COR

Jim Blaze
Railroad Economist

Michael Iden, P.E.
Tier 5 Locomotive LLC

mailto:michael.iden5@gmail.com
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